COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 18/ 2015

ESTI MATE SUMVARY 12: 43: 15
CONTI D C18618 ESTI MATE NO 0011 FINL SPEC YR 2005
PCN: 18618- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 12.0  DAYS TI VE ALLOW 200 WORK DAYS
US160 WEST OF PAGOSA SPGS NEAR PERCENT TI ME: 6. 00 ORI G TI VE ALLOW 180 WORK DAYS
PROJECT NO NH1602- 133
US160 WEST OF PAGOSA SPGS NEAR
NAME OF ROAD: 160A
PRQJECT COUNTI ES: ARCHULETA
CONTRACTOR:
SKANSKA USA CI VI L WEST ROCKY MOUNTAI N DI STRI CT | NC. PAY PER OD ENDI NG 03/ 18/ 2015 DATE TI ME STARTED 09/ 03/ 2013
P.O Box 1660 DATE LET 05/ 23/ 2013 DATE WORK BEGAN 09/ 03/ 2013
22419 County Road G DATE AWARDED 06/ 07/ 2013 DATE TI ME STOPPED 11/ 06/ 2014
DATE CONTRACT EXECUTED 06/ 24/ 2013 DATE ACCEPTED 11/ 06/ 2014
Cortez CcO 81321 970- 565- 8000 DATE NOTI CE TO PROCEED 09/ 03/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 6, 173, 409. 04 PARTI Ol PATI NG $ 6,173, 409. 04 $ 27, 300. 85
AWARD PRQJECT AMT: $ 5,993, 226.35 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 6, 173, 409. 04 27, 300. 85
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 173, 409. 04 27, 300. 85
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 89, 898. 40
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 6, 173, 409. 04 117, 199. 25
LI QU DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 6, 173, 409. 04 117, 199. 25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 117, 199. 25

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18618

PCN: 18618-BI D

PRQJECT: NH1602- 133

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00001 C earing and G ubbing

0010 202-00015 Renoval of Headwal

0015 202- 00035 *Renoval of Pipe

0020 202- 00090 *Renoval of Delineator

0025 202-00220 *Renoval of Asphalt Mat

0030 202-00240 *Renoval of Asphalt Mat (Pl aning)
0035 202-00250 *Renoval of Pavenent Marking
0040 202-00810 *Renoval of G ound Sign

0045 202-00821 *Renoval of Sign Panel

0050 202- 01000 *Renoval of Fence

0055 202- 04001 Pl ug Cul vert

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0011

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

9. 300
ACRE
1, 400. 00000
1. 000
EACH
3, 500. 00000
283. 000
LF
35. 00000
36. 000
EACH
5. 50000
18, 041. 400
SY
1. 50000
1, 026. 860
SY
8. 50000
3, 813. 000
SF
2. 75000
3. 000
EACH
210. 00000
8. 000
EACH
44. 00000
6, 643. 000
LF
0. 90000
2.000
EACH

100. 00000

Page 2
ESTI MATE RUN 03/ 18/ 2015
12:43:15

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

9. 300
0. 000 0.00

9. 300 13, 020. 00

=

000
0. 000 0.00
000 3, 500. 00

=

283. 000
0. 000 0. 00

283. 000 9, 905. 00

36. 000
0. 000 0. 00
36. 000 198. 00

18, 041. 400
0. 000 0.00

18, 041. 400 27,062. 10

1, 026. 860
0. 000 0. 00

1, 026. 860 8,728.31

3, 813. 000
0. 000 0. 00

3, 813. 000 10, 485.75

3. 000
0. 000 0. 00
3. 000 630. 00

8. 000
0. 000 0. 00
8. 000 352. 00

6, 643. 000
0. 000 0.00

6, 643. 000 5,978.70

2.000
0. 000 0. 00
2.000 200. 00



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18618-BI D ESTI MATE RUN 03/ 18/ 2015
PRQJECT: NH1602- 133 ESTI MATE NO 0011 12:43:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 04002 G ean Cul vert 4. 000 4.000
EACH 0. 000 0. 00
2,500. 00000 4. 000 10, 000. 00
0065 203- 00010 *Uncl assi fi ed Excavation (Conplete In Place) 48, 677. 000 48, 677.000
CY 0. 000 0. 00
10. 00000 48, 677. 000 486, 770. 00
0070 203-00100 *Mick Excavation 1, 804. 000 1, 804. 000
CY 0. 000 0. 00
19. 50000 1, 804. 000 35,178. 00
0075 203-01100 Proof Rolling 20. 000 20. 000
HOUR 0. 000 0. 00
100. 00000 20. 000 2, 000. 00
0080 203-01500 Bl adi ng 11. 000 11. 000
HOUR 0. 000 0. 00
150. 00000 11. 000 1, 650. 00
0085 203- 01565 Hydraul i ¢ Excavat or 24. 500 24.500
HOUR 0. 000 0. 00
138. 00000 24.500 3,381.00
0090 203-01582 Truck (Dunp) 18. 000 18. 000
HOUR 0. 000 0. 00
105. 00000 18. 000 1, 890. 00
0095 203-01594 Conbi nati on Loader 25. 000 25. 000
HOUR 0. 000 0. 00
95. 00000 25. 000 2,375.00
0100 203-01597 *Pot hol i ng 38. 850 38. 850
HOUR 0. 000 0. 00
500. 00000 38. 850 19, 425. 00
0105 203-01622 Sweepi ng (Wth Pickup Broon 1. 500 1. 500
HOUR 0. 000 0. 00
88. 00000 1. 500 132. 00
0110 203-02330 Labor er 87.500 87. 500
HOUR 0. 000 0. 00
30. 00000 87.500 2,625.00



CONTI D C18618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 18618-BI D ESTI MATE RUN 03/ 18/ 2015
PRQIECT: NH1602- 133 ESTI MATE NO 0011 12:43:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 206- 00000 *Structure Excavation 755. 000 606. 000
cY 149. 000 1,117.50
7.50000 755. 000 5, 662. 50
0120 206- 00065 Structure Backfill (FlowFill) 21.500 21.500
CY 0. 000 0. 00
222. 00000 21.500 4,773.00
0125 206-00100  *Structure Backfill (O ass 1) 284. 000 243. 000
cY 41. 000 1, 230. 00
30. 00000 284. 000 8,520. 00
0130 207-00205 Topsoi | 3, 269. 400 3, 269. 400
CY 0. 000 0. 00
14. 00000 3, 269. 400 45, 771. 60
0135 207-00210 St ockpi | e Topsoi | 3, 275. 000 3, 275. 000
CY 0. 000 0. 00
14. 00000 3, 275. 000 45, 850. 00
0140 207-00305 Wet | and Topsoi | 48. 000 48. 000
CY 0. 000 0. 00
30. 00000 48. 000 1, 440. 00
0145 207-00310 St ockpi | e Wetl and Topsoi | 0. 000 0. 000
CY 0. 000 0. 00
18. 00000 0. 000 0. 00
0150 208-00002 *Erosion Log (12 Inch) 3,178. 000 3,178. 000
LF 0. 000 0. 00
4. 00000 3,178. 000 12,712. 00
0155 208- 00011 *Erosi on Bal es (Wed Free) 39. 000 39. 000
EACH 0. 000 0. 00
17. 00000 39. 000 663. 00
0160 208- 00020 *Silt Fence 6, 660. 000 6, 660. 000
LF 0. 000 0. 00
1. 10000 6, 660. 000 7,326. 00
0165 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18618-BI D ESTI MATE RUN 03/ 18/ 2015
PRQJECT: NH1602- 133 ESTI MATE NO 0011 12:43:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
2,100. 00000 1. 000 2,100. 00
0175 208-00103 Renoval and Di sposal of Sedinent (Labor) 41. 500 41. 500
HOUR 0. 000 0. 00
50. 00000 41. 500 2,075. 00
0180 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 64. 000 64. 000
HOUR 0. 000 0. 00
140. 00000 64. 000 8, 960. 00
0185 208-00206 Erosi on Control Supervisor 228. 000 228. 000
DAY 0. 000 0. 00
200. 00000 228. 000 45, 600. 00
0190 210-00810 *Reset Ground Sign 14. 000 14. 000
EACH 0. 000 0. 00
130. 00000 14. 000 1, 820. 00
0195 212-00006 *Seedi ng (Native) 7.140 7.140
ACRE 0. 000 0. 00
2,400. 00000 7.140 17, 136. 00
0200 212-00028 *Seedi ng (Wt ands) 0. 000 0. 000
ACRE 0. 000 0. 00
3, 900. 00000 0. 000 0. 00
0205 212-00032 *Soi | Condi tioning 6. 810 6. 810
ACRE 0. 000 0. 00
1, 300. 00000 6. 810 8, 853. 00
0210 213-00004 *Mil ching (Weed Free Straw) 9. 360 9. 360
ACRE 0. 000 0. 00
920. 00000 9. 360 8, 611. 20
0215 213-00061 *Mil ch Tacki fier 940. 100 940. 100
LB 0. 000 0. 00
3. 75000 940. 100 3,525. 38
0220 213-00100 *Soi | Bi nder 0. 000 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18618- Bl D ESTI MATE RUN 03/ 18/ 2015
PRQJECT: NH1602- 133 ESTI MATE NO 0011 12:43:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 214-01010 *Brush Layer Cutting 75. 000 75. 000
EACH 0. 000 0. 00
4. 00000 75. 000 300. 00
0230 215-00000 *Transpl ant Shrub 0. 000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0235 215-00600 *Transpl ant Pl ug 30. 000 30. 000
EACH 0. 000 0. 00
275. 00000 30. 000 8, 250. 00
0240 216- 00041 *Soi | Retention Bl anket (Straw Coconut) 14, 247. 000 14, 247. 000
SY 0. 000 0. 00
3. 25000 14, 247. 000 46, 302. 75
0245 216- 00303 *Turf Reinforcement Mat (O ass 3) 515. 000 515. 000
SY 0. 000 0. 00
6. 25000 515. 000 3,218.75
0250 240- 00000 *WIdlife Biologist 1.500 1. 500
HOUR 0. 000 0. 00
90. 00000 1. 500 135. 00
0255 240- 00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
70. 00000 0. 000 0. 00
0260 304- 02000 *Aggregat e Base Course (O ass 2) 24,727.980 24,727.980
TON 0. 000 0. 00
19. 00000 24,727.980 469, 831. 62
0260 MATERI AL ALLOMNCE Crushed d 2 at Pit 0. 000
TON 0. 000 0. 00
9. 81000 0. 000 0. 00
0260 MATERI AL ALLOMNCE Crushed A 2 at Pit 0. 000
TON 0. 000 0. 00
9. 81000 0. 000 0. 00
0265 304- 06000 *Aggregat e Base Course (C ass 6) 12, 348. 580 12, 348. 580
TON 0. 000 0. 00
21. 00000 12, 348. 580 259, 320. 18



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18618-BI D ESTI MATE RUN 03/ 18/ 2015
PRQIECT: NH1602- 133 ESTI MATE NO 0011 12:43:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0270 304-09014 *Aggregat e Base Course (Special) 3, 994. 460 3, 994. 460
TON 0. 000 0. 00
14. 00000 3,994. 460 55,922. 44
0275 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 83. 790 83. 790
TON 0. 000 0. 00
310. 00000 83. 790 25,974.90
0280 403-34721 *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 24, 233. 650 24, 233. 650
TON 0. 000 0. 00
87. 00000 24, 233. 650 2,108, 327. 55
0280 MATERI AL ALLOMNCE HVA Aggregat e 0. 000
TON 0. 000 0. 00
30. 46000 0. 000 0. 00
0285 411-10255 Enul sified Asphalt (Sl ow Setting) 8, 168. 000 8, 168. 000
GAL 0. 000 0. 00
1. 50000 8, 168. 000 12, 252. 00
0290 420-00113 Geotextile (Drainage) (O ass 2) 1, 227. 000 1,227.000
SY 0. 000 0. 00
1. 75000 1, 227. 000 2,147.25
0295 506- 00206 Riprap (6 Inch) 16. 600 16. 600
CY 0. 000 0. 00
110. 00000 16. 600 1, 826. 00
0300 506-00212 Riprap (12 Inch) 306. 000 306. 000
CY 0. 000 0. 00
100. 00000 306. 000 30, 600. 00
0305 506- 01020 Geogri d Rei nforcenent 4,415. 000 4,415. 000
SY 0. 000 0. 00
2.50000 4,415. 000 11, 037. 50
0310 601- 03030 *Concrete Cass D (Box Culvert) 41.700 41.700
CY 0. 000 0. 00
615. 00000 41. 700 25, 645. 50
0315 602- 00000 Rei nforcing Steel 6, 358. 000 6, 358. 000
LB 0. 000 0. 00
1. 25000 6, 358. 000 7,947.50



CONTI D C18618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18618-BI D ESTI MATE RUN 03/ 18/ 2015
PRQJECT: NH1602- 133 ESTI MATE NO 0011 12:43: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0320 603-33036 36 Inch Pipe Safety End Treat nment 6. 000 6. 000
EACH 0. 000 0. 00
900. 00000 6. 000 5, 400. 00
0325 603- 70804 *8x4 Foot Concrete Box Cul vert (Precast) 60. 000 60. 000
LF 0. 000 0. 00
745. 00000 60. 000 44, 700. 00
0330 604-00305 Inlet Type C (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 200. 00000 2.000 6, 400. 00
0335 604-00505 Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 600. 00000 1. 000 4, 600. 00
0340 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 388. 000 388. 000
LF 0. 000 0. 00
21. 00000 388. 000 8, 148. 00
0345 606-01370 *Transition Type 3G 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0350 606- 02005 *End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0. 00
1, 700. 00000 4.000 6, 800. 00
0355 607-00005 *End Post 13. 000 12. 000
EACH 1. 000 190. 00
190. 00000 13. 000 2,470.00
0360 607-00010 *Corner and Line Brace Post 38. 000 38. 000
EACH 0. 000 0. 00
210. 00000 38. 000 7,980. 00
0365 607-01010 *Fence Barbed Wre with Metal Posts (Special) 8, 953. 000 8, 953. 000
LF 0. 000 0. 00
1. 40000 8, 953. 000 12,534. 20
0370 607-11525 *Fence (Plastic) 1, 284. 000 1, 284. 000
LF 0. 000 0. 00
2.50000 1, 284. 000 3, 210. 00



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 18618- Bl D ESTI MATE RUN 03/ 18/ 2015
PRQJECT: NH1602- 133 ESTI MATE NO 0011 12:43:15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0375 609- 24008 CQutter Type 2 (8 Foot) 290. 000 290. 000
LF 0. 000 0. 00
55. 00000 290. 000 15, 950. 00
0380 612-00001  *Delineator (Type I) 41. 000 41. 000
EACH 0. 000 0. 00
23. 00000 41. 000 943. 00
0385 612-00002 *Del i neator (Type I1) 86. 000 86. 000
EACH 0. 000 0. 00
24.00000 86. 000 2,064. 00
0390 612-00003  *Delineator (Type I11) 18. 000 18. 000
EACH 0. 000 0. 00
25. 00000 18. 000 450. 00
0395 614-00011 *Sign Panel (Qass I) 16. 000 16. 000
SF 0. 000 0. 00
16. 00000 16. 000 256. 00
0400 614-00012 *Sign Panel (Cass I1) 85. 000 85. 000
SF 0. 000 0. 00
18. 00000 85. 000 1, 530. 00
0405 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 10. 000 10. 000
LF 0. 000 0. 00
5. 50000 10. 000 55. 00
0410 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 8. 000 8. 000
EACH 0. 000 0. 00
52. 00000 8. 000 416. 00
0415 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 22.000 22.000
LF 0. 000 0. 00
13. 00000 22.000 286. 00
0420 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 7.000 7.000
EACH 0. 000 0. 00
210. 00000 7.000 1, 470. 00
0425 614-80385 *Runble Strip 29, 997. 000 29, 997. 000
LF 0. 000 0. 00
0. 15000 29, 997. 000 4,499. 55



CONTI D C18618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 18618- BI D ESTI MATE RUN 03/ 18/ 2015
PRQJECT: NH1602- 133 ESTI MATE NO 0011 12:43: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0430 624-27018 *18 Inch Drai nage Pipe (O ass 7) 254. 000 254.000
LF 0. 000 0. 00
80. 00000 254. 000 20, 320. 00
0435 624-27024 *24 Inch Drainage Pipe (Qass 7) 168. 000 168. 000
LF 0. 000 0. 00
90. 00000 168. 000 15, 120. 00
0440 624-27036 *36 Inch Drainage Pipe (Qass 7) 497. 000 497. 000
LF 0. 000 0. 00
140. 00000 497. 000 69, 580. 00
0445 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0.00
50, 500. 00000 1. 000 50, 500. 00
0450 625- 00001 *Construction Surveying (Hourly) 5. 200 5. 200
HOUR 0. 000 0.00
150. 00000 5. 200 780. 00
0455 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
591, 000. 00000 1. 000 591, 000. 00
0460 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0.00
12, 500. 00000 1. 000 12, 500. 00
0465 627-00005 *Epoxy Paverent MarKking 410. 000 410. 000
GAL 0. 000 0. 00
70. 00000 410. 000 28, 700. 00
0470 627-00011 *Pavenent Marking Paint (Waterborne) 1, 169. 000 1, 169. 000
GAL 0. 000 0.00
33. 00000 1, 169. 000 38, 577. 00
0475 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 729. 000 729. 000
SF 0. 000 0. 00
19. 00000 729. 000 13, 851. 00
0480 630-00000 *Fl aggi ng 6, 391. 750 6, 391. 750
HOUR 0. 000 0. 00
21. 00000 6, 391. 750 134, 226.75



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18618-BI D ESTI MATE RUN 03/ 18/ 2015
PRQJECT: NH1602- 133 ESTI MATE NO 0011 12:43: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0485 630- 00007 *Traffic Control Inspection 129. 000 129. 000
DAY 0. 000 0. 00
210. 00000 129. 000 27,090. 00
0490 630-00012 *Traffic Control Managenent 200. 000 200. 000
DAY 0. 000 0. 00
650. 00000 200. 000 130, 000. 00
0495 630- 80305 *Fl aggi ng Station Light 4. 000 4.000
EACH 0. 000 0. 00
2, 700. 00000 4.000 10, 800. 00
0500 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0505 630-80341 *Construction Traffic Sign (Panel Size A) 39. 000 39. 000
EACH 0. 000 0. 00
22. 00000 39. 000 858. 00
0510 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 48. 000
EACH 0. 000 0. 00
33. 00000 48. 000 1, 584. 00
0515 630-80343 *Construction Traffic Sign (Panel Size C 4.000 4.000
EACH 0. 000 0. 00
44. 00000 4.000 176. 00
0520 630-80344 *Construction Traffic Sign (Special) 55. 000 55. 000
SF 0. 000 0. 00
13. 00000 55. 000 715. 00
0525 630-80350 *Vertical Panel 10. 000 10. 000
EACH 0. 000 0. 00
11. 00000 10. 000 110. 00
0530 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
4, 900. 00000 2.000 9, 800. 00
0535 630- 80360 *Drum Channel i zi ng Devi ce 70. 000 70. 000
EACH 0. 000 0. 00
5. 50000 70. 000 385. 00



CONTI D C18618 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18618-BI D ESTI MATE RUN 03/ 18/ 2015
PRQJECT: NH1602- 133 ESTI MATE NO 0011 12:43:15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0540 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
8. 50000 0. 000 0. 00
0545 630- 80370 Concrete Barrier (Tenporary) 3, 876. 000 3, 756. 000
LF 120. 000 7,200. 00
60. 00000 3,876. 000 232, 560. 00
0545 MATERI AL ALLOMNCE Concrete Barrier in Yard 0. 000
LF 0. 000 0. 00
26. 00000 0. 000 0. 00
0550 630- 80380 *Traffic Cone 195. 000 195. 000
EACH 0. 000 0. 00
1. 10000 195. 000 214.50
0555 630-85011 *| npact Attenuator (Tenporary) 1, 248. 000 1, 248. 000
DAY 0. 000 0. 00
5. 50000 1, 248. 000 6, 864. 00
0560 700- 70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0565 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0570 700-70016 F/ A Fuel Cost Adj ustnent 10. 090 10. 090
FA 0. 000 0. 00
1. 00000 10. 090 10. 09
0575 700- 70018 F/ A Roadway Snoot hness | ncentive 31, 786. 660 31, 786. 660
FA 0. 000 0. 00
1. 00000 31, 786. 660 31, 786. 66
0580 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 57,932.100 57,932. 100
FA 0. 000 0. 00
1. 00000 57,932. 100 57,932. 10
0585 700-70021 F/ A On-The-Job Trai nee 3, 265. 000 3, 265. 000
HOUR 0. 000 0. 00
1. 00000 3, 265. 000 3, 265. 00



CONTI D C18618 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 18618-BI D ESTI MATE RUN 03/ 18/ 2015
PRQIECT: NH1602- 133 ESTI MATE NO 0011 12: 43: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0590 700- 70025 F/' A Quality Incentive Paynent 18, 420. 850 0. 000
FA 18, 420. 850 18, 420. 85
1. 00000 18, 420. 850 18, 420. 85
0595 700- 70034 FIA Uilities 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0600 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700- 70589 F/ A Environnental Health & Safety Management 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 203- 00400 Rock Excav 12, 991. 000 12, 991. 000
CY 0. 000 0. 00
18. 98000 12, 991. 000 246, 569. 18
0680 203- 00440 *Rock Excavation (Special) 4, 576. 000 4,576. 000
CY 0. 000 0. 00
26. 43000 4,576. 000 120, 943. 68
0685 203-00010 Uncl Excav (ClP) Reduce uncl excav quantity by anmount -17,567. 000 -17,567. 000
of added rock exc
CY 0. 000 0. 00
10. 00000 -17,567. 000 -175, 670. 00
0695 900- 00006 Added Item (Dollar)/ Price Reduction - Lien - KW 0. 000 0. 000
Enterprises, LLC
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 5,779, 254.04 $ 28,158.35% 5,779, 254. 04
CAT NO0300 Wwall P-08-A

0610 206- 00000 Structure Excavation 3, 827. 000 3, 827. 000
CY 0. 000 0. 00
7.50000 3, 827. 000 28, 702.50
0615 206- 00100 *Structure Backfill (dass 1) 1, 379. 000 1, 379. 000
CY 0. 000 0. 00

30. 00000 1, 379. 000 41, 370. 00
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PON: 18618-BI D ESTI MATE RUN 03/ 18/ 2015
PRQIECT: NH1602- 133 ESTI MATE NO 0011 12: 43: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0300 Wwall P-08-A

0620 206- 00360 *Mechani cal Rei nforcenent of Soil 749. 000 749. 000
CcY 0. 000 0. 00
50. 00000 749. 000 37, 450. 00
0625 420-00000 *Ceonenbr ane 523. 000 523. 000
SY 0. 000 0. 00
25. 00000 523. 000 13, 075. 00
0630 504-04420 *Precast Panel Facing 2, 425. 000 2, 425. 000
SF 0. 000 0. 00
55. 00000 2,425.000 133, 375. 00
0635 506-00212 Ri prap (12 Inch) 9. 000 9. 000
CcY 0. 000 0. 00
100. 00000 9. 000 900. 00
0640 601-03000 *Concrete dass D 40. 900 40. 900
CcY 0. 000 0. 00
350. 00000 40. 900 14, 315. 00
0645 601- 40300 *Structural Concrete Coating 403. 000 403. 000
SY 0. 000 0. 00
38. 00000 403. 000 15, 314. 00
0650 602-00020 Rei nforcing Steel (Epoxy Coated) 2,871. 000 2,871.000
LB 0. 000 0. 00
1. 00000 2,871.000 2,871.00
0655 606-00730 Guardrail Type 7 (Style CD 280. 000 280. 000
LF 0. 000 0. 00
78. 00000 280. 000 21, 840. 00
0690 900- 00006 Added Item (Dol lar)/ Price Reduction - Cylinder Set -857.500 0. 000
Strength
DOL -857.500 -857.50
1. 00000 -857.500 -857.50
CAT 0300 CURRENT AMI  $ 308, 355.00 $ -857.50 % 308, 355. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0660 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0.00
48, 500. 00000 1. 000 48, 500. 00
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PCN: 18618-BI D ESTI MATE RUN 03/ 18/ 2015
PRQJECT: NH1602- 133 ESTI MATE NO. 0011 12:43: 15
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0665 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
25, 800. 00000 1. 000 25, 800. 00
0670 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
11, 500. 00000 1. 000 11, 500. 00
CAT 0400 CURRENT AMI  $ 85, 800. 00 $ 0.00$ 85, 800. 00

PRQJIECT TOTAL CURRENT AMI $ 6,173,409.04 $

27,300.85% 6,173, 409. 04



